FY '01 CLARAty Decision Layer Schedule

|January |February |March April |May |June | July | August
ID a Task Name Start Finish Duration Contact 12/24 | 01/07 | 01/21 | 02/04 | 02/18 | 03/04 | 03/18 | 04/01 | 04/15 | 04/29 | 05/13 | 05/27 | 06/10 | 06/24 | 07/08 | 07/22 | 08/05
1 DL Generic Mon 10/02/00 = Wed 07/25/01 213 days?
2 DL/FL Communication Mon 04/09/01 | Mon 05/07/01 21 days? P
3 Ed Connector Class Mon 04/09/01 ' Mon 05/07/01 21 days? Mutz — ]
4 Generic CASPER/TDL Tue 01/02/01 | Thu 05/31/01 108 days? ﬁ
Integration
5 Vs Commandable port Mon 01/29/01| Wed 02/28/01 23 days Mutz —
6 Fd Define CASPER/TDL Mon 01/15/01 '  Tue 01/23/01 7 days Mutz
Interface
7 [ Complete Generic Tue 02/06/01  Mon 03/19/01 30 days Mutz
CASPER/TDL Interface
8 W' Enable task failure in Tue 01/02/01  Mon 03/26/01 60 days Knight
CASPER
9 W Interface TDL to ORCAA Mon 02/05/01  Thu 02/22/01 l4days  Engelhardt —
HappySim
10 E Inteface TDL to FL HS Tue 05/15/01 Thu 05/31/01 13days?  Engelhardt [
1 |[Ed Interface TDL to FL Mon 05/07/01  Mon 05/21/01 1ldays?| Engelhardt | ——
12 Traversals Mon 10/02/00 Fri 06/15/01 185 days —
13 E TG map generated Mon 10/02/00 Fri 05/11/01 6 days Estlin D—l
14 Fd Model development Mon 10/02/00  Mon 10/02/00 0 days Estlin ¥
15 E Heuristic development Mon 05/21/01 Fri 05/25/01 5days Estlin ]
16 |[Ed TG distance estimates Mon 10/02/00  Mon 10/02/00 0days Estlin
17 | TG waypoint usage Mon 03/05/01  Thu 03/29/01 19days ~ Engelhardt —
18 e Paths shown in display map Mon 10/02/00  Mon 10/02/00 0days Estlin
19 |[Ed Position updates - HS Mon 10/02/00 Fri 05/11/01 6days | Engelhardt =
20 v Commands to HS Fri 02/23/01  Wed 05/16/01 22days  Engelhardt — —
21 |7 Off-track causes local replan Thu 03/01/01 Fri 04/13/01 32days  Engelhardt ' A
w/ HS
22 |[EH Off-track causes global Mon 10/02/00 Fri 06/15/01 79 days Estlin I ——————— [ |
replan w/ HS
23 Science Mon 10/02/00 Fri 06/29/01 195 days .
24 |[Ed Model development Mon 10/02/00|  Wed 06/27/01 16 days Fisher
25 E Heuristic development Mon 05/14/01 Fri 06/29/01 10 days Fisher
26 E Shown in display map Mon 05/14/01 Tue 06/26/01 4 days Fisher
27 E Commands to HS Mon 05/14/01 Fri 06/29/01 7 days Fisher
28 Power Mgmt Mon 10/02/00 = Thu 07/12/01 204 days —
29 E Model development Mon 10/02/00 Fri 06/29/01 43 days Chouinard ————
30 |4 Heuristic development Mon 10/02/00  Tue 07/03/01 8days Estlin —1
31 E Power update query Fri 05/18/01 Thu 05/24/01 5days Mutz [
32 Fd Power updates - HS Fri05/25/01  Thu 05/31/01 5 days Mutz -
33 |[Ed Future prediction query Mon 06/25/01 ' Thu 07/12/01 14 days Estlin C—1
34 Memory Mgmt Mon 10/02/00  Thu 06/14/01 184 days |
35 e Model development Mon 10/02/00  Wed 05/16/01 10 days Fisher
36 Heuristic development Thu05/17/01  Wed 05/30/01 10 days Fisher
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[sanuary April [May [3une [July [ August
D |[€&  |TaskName Start Finish Duration | Contact | 12/24 [ovo7 [o121 | 0204 [02/18 [ 0304 | 0318 | 0401 [04/15 | 0420 [0513 | 0527 | 06/10 [06/24 | 07108 | 07/22 [ 08/05
37 |[Ed Download shown in display Thu 05/17/01  Mon 05/21/01 3days Fisher [N
map I
38 Commands (image and Thu 05/17/01| Wed 05/30/01 10 days Fisher [ ]
download) to HS |
39 Ed Memory update query Thu 05/17/01| Wed 05/30/01 10 days Fisher CO—H
O | Memory updates - HS Thu 05/31/01|  Wed 06/13/01 10 days Fisher E:l
41 |EH Future prediction query Fri06/01/01  Thu 06/14/01 10 days Estlin | —
42 HappySim Mon 10/02/00 Thu 05/24/01 169 days —q
43 | Traversal off-track - ORCAA Mon 10/02/00  Tue 04/24/01 8days ~ Chouinard —
HS
44 | Simulator I/O Thu 04/19/01  Tue 05/08/01 13days  ~ Chouinard -
45 E Simulator state rep. Thu 04/19/01 Tue 05/08/01 13 days Chouinard
46 E Simple "goto" done Thu 04/19/01 Tue 05/08/01 13 days Chouinard
47 | All commands and resources ~ Wed 05/09/01 .  Thu 05/17/01 7days ~ Chouinard
48 E Duplicate FL socket iff Wed 05/09/01 Thu 05/24/01 12 days Chouinard
49 Overall Scenario Testing Thu 05/31/01 | Wed 07/25/01 40 days R ——
51 Ed Overall Scenario Testing Thu05/31/01 ' Wed 07/25/01 40 days Estlin [
52
53
54 DL Rocky 8 Tue 05/08/01 Fri 09/07/01 89 days L |
55 R8 Communication Tue 05/22/01 = Mon 06/04/01 10 days —_y
56 |[Ed R8 Connector Class Tue 05/22/01  Mon 06/04/01 10 days Mutz iy
57 R8 Traversals Mon 05/28/01 Fri 06/29/01 25 days L <
58 Fd Model development Mon 06/18/01|  Thu 06/21/01 4 days Estlin
59 E Position updates - FL Mon 06/11/01 Fri 06/15/01 5 days Mutz
60 E Commands to R8 HS Mon 05/28/01 Thu 05/31/01 3days | Engelhardt D_v
61 |[Ed Commands to FL Tue 06/05/01  Mon 06/11/01 5 days Mutz
62 |[[Ed Command status - FL Tue 06/12/01 ' Mon 06/18/01 5 days Mutz
63 E Off-track causes global Wed 06/13/01  Mon 06/18/01 4 days Estlin
replan w/ R8 HS
64 E Off-track causes global Mon 06/18/01 Fri 06/29/01 10 days Estlin
replan w/ rover
65 R8 Science Thu 06/28/01 | Thu 08/02/01 26 days .
66 EC| Model development Thu 06/28/01| Wed 07/04/01 5days Estlin :‘w
67 Ed Commands to R8 HS Thu 07/05/01| Mon 07/09/01 3days  Engelhardt ()
68 |[Fd Commands to FL Tue 07/24/01  Tue 07/31/01 5days Mutz
69 |[Ed Command status - FL Tue 07/31/01  Thu 08/02/01 3days Mutz
70 R8 Power Mgmt Mon 07/02/01 Fri 07/27/01 20 days
71 e Model development Mon 07/02/01 Fri 07/13/01 10days  Chouinard
72 EC| Power update query Mon 07/16/01| Wed 07/18/01 3days Mutz
73 E Power updates - R8 HS Thu 07/19/01 Fri 07/20/01 2 days Mutz
74 E Power updates - FL Mon 07/23/01  Wed 07/25/01 3days Mutz
75 Ed Future prediction query Mon 07/23/01 Fri 07/27/01 5days Estlin
76 R8 Memory Mgmt Mon 07/02/01 Fri 07/13/01 10days w
7 E Model development Mon 07/02/01 Tue 07/03/01 2 days Estlin
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[sanuary [February [March April [May [3une [July [ August
D |[€&  |TaskName Start Finish Duration | Contact | 12/24 [ovo7 [o121 | 0204 [02/18 [ 0304 | 0318 | 0401 [04/15 | 0420 [0513 | 0527 | 06/10 [06/24 | 07108 | 07/22 [ 08/05
78 Commands to FL Wed 07/04/01 Tue 07/10/01 5days Mutz
79 Fd Memory update query Wed 07/04/01 Fri 07/06/01 3days Mutz
80 Ed Memory updates - R8 HS Mon 07/09/01|  Tue 07/10/01 2 days Mutz
81 E Memory updates - FL Wed 07/11/01 Fri 07/13/01 3days Mutz
82 E Future prediction query Mon 07/09/01 Fri 07/13/01 5days Estlin
83 R8 HappySim Tue 05/08/01 | Tue 06/12/01 26 days I —
84 E Removing non-generic code Tue 05/08/01 Fri 05/25/01 14 days Chouinard
85 E Simulator state rep. Tue 05/08/01 Thu 05/31/01 18 days Chouinard
86 e Simple "goto" done Tue 05/08/01|  Thu 05/31/01 18days  Chouinard
87 |[Ed All commands and resources Fri06/01/01|  Tue 06/12/01 8days ~ Chouinard
done
88 R8 Overall Scenario Testing Mon 07/16/01 Fri 09/07/01 40 days P —
89 E Overall Scenario Testing Mon 07/16/01 Fri 09/07/01 40 days Estlin
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